

1
2
3 BILL NO. NO. S-75-10-27.

4 SPECIAL ORDINANCE NO. S-220-75

5 AN ORDINANCE approving Change Order No. 2
6 in connection with Beacon-Vance-Hobson Feeder
Phase II, Water Contract 74-XP-2

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 2 to Earth Construction and
10 Engineering, Inc. for Beacon-Vance-Hobson Feeder Main, Phase II, in the
11 amount of \$10,459.64, as set out in the specifications, is hereby in all things
12 ratified, confirmed and approved.
13

14 SECTION 2. This Ordinance shall be in full force and effect from
15 and after its passage and approval by the Mayor.
16

17
18 
19 Councilman
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

APPROVED AS TO FORM
AND LEGALITY, _____


Attorney for Common Council.

Read the first time in full and on motion by Burns seconded by Hinga and duly adopted, read the second time by title and referred to the Committee on City Utilities (and to the City Plan Commission for recommendation) (and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the _____ day of _____, 19____, at _____ o'clock P.M., E.S.T.

Date: 10-14-75

Charles W. Talarico
CITY CLERK

Read the third time in full and on motion by Burns seconded by Hinga and duly adopted, placed on its passage. Passed (~~Lost~~) by the following vote:

AYES 8, NAYS 2, ABSTAINED _____, ABSENT 1 to-wit:

Burns	<input checked="" type="checkbox"/>	_____	_____	_____
Hinga	<input checked="" type="checkbox"/>	_____	_____	_____
Kraus	_____	_____	_____	<input checked="" type="checkbox"/>
Moss	<input checked="" type="checkbox"/>	_____	_____	_____
Nichols	<input checked="" type="checkbox"/>	_____	_____	_____
Rees	<input checked="" type="checkbox"/>	_____	_____	_____
Schmidt, D.	<input checked="" type="checkbox"/>	_____	_____	_____
Schmidt, V.	<input checked="" type="checkbox"/>	_____	_____	_____
Stier	<input checked="" type="checkbox"/>	_____	_____	_____
Talarico	<input checked="" type="checkbox"/>	_____	_____	_____

Date 10-28-75

Charles W. Talarico
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. 8220-75 on the 28th day of October, 1975.

ATTEST: Charles W. Talarico (SEAL)
CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of October, 1975 at the hour of 11:00 o'clock A. M., E.S.T.

Charles W. Talarico
CITY CLERK

Approved and signed by me this 29th day of October, 1975 at the hour of 1:00 o'clock P. m., E.S.T.

James Stier
MAYOR

Bill No. S-75-10-27

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 2 in connection with Beacon-Vance-Hobson

Feeder Phase II, Water Contract 74-XP-2

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance as PASS.

Paul M. Burns - Chairman

Donald J. Schmidt - Vice-Chairman

Winfield C. Moses, Jr.

William T. Hinga

Eugene Kraus, Jr.

Paul M. Burns
DJ Schmidt
W C Moses Jr
William T. Hinga

DATE 10-28-75 CHARLES W. WESTERMAN, CITY CLERK

10025

Memorandum

To Board of Public Works Date Oct. 3, 1975
From D. L. Foland
Subject Change Order #2

COPIES TO:

BEACON-VANCE-HOBSON FEEDER MAIN, PHASE II
Contract #74-XP-2
B.O. #130-74

Due to adjustments in quantities as a result of final measurements, as compared to original bid quantities, the attached Change Order has been prepared to reflect the true value of the work performed under this contract.

If this change order meets with your approval, please execute, obtain councilmanic approval, and return to this office for copying and distribution.

D. L. Foland
D. L. Foland, P.E.
Chief Water Engineer

Approved by:

Ron L. Bonar
Ron L. Bonar, Managing Eng.

DLF/iw

Att. (to be returned)

62-288-16

10/8/75

62-288-16 10/8/75

CHANGE ORDER

Change Order No. 2
 Project No. 74-XP-2
 Name of Project BEACON-VANCE-HOBSON FEEDER PHASE II

Resolution No. --
 Board Order No. 130-74
 Date Sept. 30, 1975

To: EARTH CONSTRUCTION & ENGINEERING, INC.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
		SEE ATTACHED ITEMIZED LISTING			
Total Decrease				12,805.56	
Total Increase					23,265.20
Net (Decrease) (Increase)					
Contract Price					10,459.64

The sum of \$ 10,459.64 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 160,589.50
Current Contract Price Adjusted by Previous Change Order	\$ 156,509.50
New Contract Price Including This Change Order	\$ 166,969.14

The time provided for completion in the contract for this project is ~~(increased)~~ ~~(decreased)~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Atland (Chief Water Engineer) Date Sept. 30, 1975

Accepted by: Earth Const & Engr. Inc. Thomas E. Hamilton (Contractor) Date Oct 2 1975

Approved by: Ronald L. Bonar (City Engineer) Date 10-3-79

Approved by: J. D. Provencher (Owner) Date Oct 8, 1975

Attested by: Betty Ann Nault (Clerk) Date Oct 8, 1975

Change Order No. 2

Resolution No. --

Board Order No. 130-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Final Change Order to equate contract price to
total value of work performed. Items 1, 1a., 3,4,5,16,17,20,21,27,28,29,30,
32,33,34,35,36,37,38,39,40, and 42 actual installed quantities. Error made in
original take-off of quantity of extra cut for Item 41; extra amount required
to conform to plans.

2. Will proposed change alter size of the project? Yes No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

None

T. L. Atherton
T. L. Atherton, Project Engineer

CHANGE ORDER #2BEACON-VANCE-HOBSON FEEDER MAIN PHASE IICONTRACT #74-XP-2B.O. 130-74

ITEM	QUANTITY	DESCRIPTION	UNIT PRICE	CHANGE TO CONTRACT PRICE	
				DECREASE	INCREASE
1.	259 lf	24" D.I. Pipe	7.14	1,849.26	
1a.	49 lf	24" D.I. Pipe (restrained)			
			9.00	441.00	
3.	9 lf	12" D.I. Pipe	8.00		72.00
4.	25.5 lf	8" D.I. Pipe	7.00	178.50	
5.	61 lf	6" D.I. Pipe	6.00		366.00
16.	1 ea	6" x 90° Ell	45.00		45.00
17.	2 ea	24" x 45° Ell	200.00		400.00
20.	2 ea	24" B.F. Valve	300.00		600.00
21.	1 ea	6" G. Valve w/box	60.00		60.00
27.	3,416 lf	Top Soil & Seed over 24"	1.20	4,099.20	
28.	28 lf	" " " " 12"	1.10		30.80
29.	120 lf	" " " " 6"	1.00	120.00	
30.	170 lf	Sod Replacement over 24"	2.00	340.00	
32.	303 lf	Asphalt Repl. over 24"	6.50		1,969.50
33.	11 lf	" " " 12"	5.00		55.00
34.	80 lf	" " " 6"	4.50		360.00
35.	35 lf	Concrete Repl. over 24"	5.00		175.00
36.	80 lf	Asph. Over Conc. Repl. over 24"	7.00	560.00	
37.	1,178 lf	Stone Surf. Repl. over 24"	1.50		1,767.00
38.	875 lf	Oiled gravel repl. over 24"	2.00	1,750.00	
39.	113 lf	Concrete Sidewalk Repl.	5.00		565.00
40.	4 lf	Concrete Curb Repl.	5.00	20.00	
41.	12,923 lf	Extra Cut for 24" Main	1.30		16,799.90
42.	5,304 lf	Deduct for spoil backfill	.65	3,447.60	
Total Decrease				<u>12,805.56</u>	
Total Increase					<u>23,265.20</u>
Net Increase in Contract Price					<u>\$ 10,459.64</u>

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

S-75-10-27 ✓

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #2 on Water Contract 74-XP-2 in amount
of \$10,459.64 for Beacon-Vance-Hobson Feeder Main, Phase II. Additional materials
are needed to conform to plans.

EFFECT OF PASSAGE Acquire additional supply of materials needed for completion of
project.

EFFECT OF NON-PASSAGE Inadequate supply of materials resulting in project not being
completed according to plans.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$10,459.64

ASSIGNED TO COMMITTEE *City Utilities*